June 2021 Letting

Cumulative Letting Dollar Volume in Millions = FY 2021 All Projects
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Dollars $M Projects
Planned Actual/Forecast Planned Actual/Forecast
FY to Date $7,452 $4,560 1,047 1,018
Total FY $9,313 $8,131 1,292 1,335
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June 2021 Letting

Highway Improvement Projects
Completed On Time/On Budget
Through May 2021

Percent on Time
69%

September 2019-May 2020: 62%

Percent on Budget
80%

September 2019-May 2020: 77%

Highway Improvement Projects
Completed On Time/On Budget
With Change Orders
Through May 2021

Percent on Time
90%

September 2019-May 2020: 86%

Percent on Budget
97%

September 2019-May 2020: 97%
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June 2021 Letting

With Average [0
Type of Let This For . Low Bid Estimate |Over/Under : with Projects Let
A (21 Contract Month Award Outstanding ($ M) ($ M) ($ M) PICUEH RIS (oL 2 Bidders to Date
ROW/UTIL/RR Project
or Less
3 a. Highway 73 73 20 $728.45 | $753.41 | ($24.96) | -3.31% | 5.59 5 574
Improvement
Commission
3.b. Routine
- 0
Maintenance 50 50 0 $56.51 $64.66 ($8.14) 12.59% 3.66 18 397
Total 123 123 20 $784.97* $818.07* ($33.10)* | -4.05% 4.80 23 971
L Local Let
- 0,
District Maintenance 39 36 0 $5.70 $6.07 ($0.37) 6.09% 2.89 N/A 912
Local Local
- 0,
Government | Government 5 5 0 $7.81 $7.92 ($0.114) | -1.44% 6.20 0 41
Commission | Design-Build 0 0 0 $0.00 $0.00 N/A N/A N/A N/A N/A
Total 167 164 20 $798.47* $832.06* ($33.58)* | -4.04% 4.35 23 1,924

* Amounts may not sum due to rounding.
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